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ESTIMATE RUN 12/06/2014

ESTIMATE SUMMARY 08:38:14

CONTID: C19763R        ESTIMATE NO: 0004 PROG 2005

PCN: 19763R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 14 ROCK FALL MITIGATION PERCENT TIME:

PROJECT NO:                               

R5 FY 14 ROCK FALL MITIGATION

NAME OF ROAD: 003A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 11/29/2014 DATE TIME STARTED 08/21/2014

2478 Patterson Road #17 DATE LET 06/19/2014 DATE WORK BEGAN 08/21/2014

 DATE AWARDED 07/09/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2014 DATE ACCEPTED

Grand Junction CO 81505     970-257-1879 DATE NOTICE TO PROCEED 08/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,601,276.03 PARTICIPATING $ $ 411,393.27

AWARD PROJECT AMT: 1,566,910.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 176,279.38

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,064.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.50

WORK DAYS

WORK DAYS

48.31%

827,777.24

411,393.27

587,672.65

575,607.81

$

$

$

$

773,498.79

0.00

773,498.79

275,231.42

1,048,730.21

-21,543.18

0.00

1,027,187.03

0.00

AMOUNT DUE 1,027,187.03 575,607.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 575,607.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

  

75.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19763R-BID   ESTIMATE RUN 12/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.600

0.000

201-00000  
 

23,120.490.600

0.00

1.000

L S 

38,534.15000

0010 *Rock Excavation (Special) 4.000

0.000

203-00440  
 

6,836.004.000

0.00

7.000

CY  

1,709.00000

0015 *Truck (Dump) 219.250

0.000

203-01582  
 

18,204.33219.250

0.00

250.000

HOUR

83.03000

0020 Front End Loader (Rubber Tire) 80.500

0.000

203-01590  
 

5,959.4280.500

0.00

100.000

HOUR

74.03000

0025 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

78.77000

0030 Potholing 0.000

8.000

203-01597  
 

1,061.288.000

1,061.28

10.000

HOUR

132.66000

0035 *Rock Scaler 831.000

8.000

203-02300  
 

68,579.86839.000

653.92

1,600.000

HOUR

81.74000

0040 Laborer 5.000

0.000

203-02330  
 

170.255.000

0.00

50.000

HOUR

34.05000

0045 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

1,045.50150.000

0.00

600.000

LF  

6.97000

0050 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

90.000

EACH

23.44000

0055 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.71000
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PCN: 19763R-BID   ESTIMATE RUN 12/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 72.000

0.000

208-00035  
 

658.8072.000

0.00

72.000

LF  

9.15000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,776.751.000

0.00

2.000

EACH

1,776.75000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

29.61000

0075 *Removal and Disposal of Sediment (Equipment) 35.000

0.000

208-00105  
 

2,679.2535.000

0.00

120.000

HOUR

76.55000

0080 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

358.926.000

0.00

40.000

HOUR

59.82000

0085 *Erosion Control Supervisor 53.000

18.000

208-00206  
 

14,801.3771.000

3,752.46

100.000

DAY 

208.47000

0090 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

1,830.000

LF  

4.54000

0095 Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

150.000

LF  

44.70000

0100 *Rock Reinforcement (Number 10) 0.000

727.000

211-01115  
 

58,356.29727.000

58,356.29

825.000

LF  

80.27000

0100 MATERIAL ALLOWANCE Bar and Hardware 825.000

-727.000

1,171.1098.000

-8,687.65LF  

11.95000

0105 *Rock Anchor 166.000

186.000

211-01300  
 

88,735.68352.000

46,888.74

418.000

EACH

252.09000
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PCN: 19763R-BID   ESTIMATE RUN

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE Anchor Materials 252.000

-186.000

4,950.0066.000

-13,950.00EACH

75.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

1,774.38000

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

19,514.64000

0120 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

0.300

ACRE

4,835.13000

0125 *Wildlife Biologist 10.000

3.000

240-00000  
 

1,308.8413.000

302.04

20.000

HOUR

100.68000

0130 *Environmental Health and Safety Management 0.600

0.000

250-00010  
 

2,611.820.600

0.00

1.000

L S 

4,353.04000

0135 Monitoring Technician 58.500

1.500

250-00050  
 

4,619.4060.000

115.49

60.000

HOUR

76.99000

0140 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

100.68000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

325.74000

0150 *Fence (Plastic) 90.000

0.000

607-11525  
 

229.5090.000

0.00

700.000

LF  

2.55000

0155 *Mesh Post 0.000

8.000

607-55030  
 

37,313.128.000

37,313.12

30.000

EACH

4,664.14000
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PCN: 19763R-BID   ESTIMATE RUN

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Fabricated Posts 30.000

-8.000

34,028.5022.000

-12,374.00EACH

1,546.75000

0155 MATERIAL ALLOWANCE Anchors and Hardware 30.000

-8.000

3,031.8222.000

-1,102.48EACH

137.81000

0160 *Mesh Post (Special) 14.000

29.000

607-55031  
 

125,529.9043.000

84,659.70

43.000

EACH

2,919.30000

0160 MATERIAL ALLOWANCE Fabricated Posts 29.000

-29.000

0.000.000

-15,660.00EACH

540.00000

0160 MATERIAL ALLOWANCE Hardware and Anchors 29.000

-29.000

0.000.000

-3,996.49EACH

137.81000

0165 *Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

35.000

EACH

1,311.63000

0170 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

10,200.000

SF  

3.59000

0175 *Cable Net (1/2 Inch) 0.000

12,500.000

607-55101  
 

146,000.0012,500.000

146,000.00

38,000.000

SF  

11.68000

0175 MATERIAL ALLOWANCE Cable Net (1/2 Inch) 0.000

25,500.000

232,050.0025,500.000

232,050.00SF  

9.10000

0180 *Construction Surveying 0.400

0.000

625-00000  
 

5,211.800.400

0.00

1.000

L S 

13,029.50000

0185 *Mobilization 0.500

0.100

626-00000  
 

55,392.800.600

9,232.13

1.000

L S 

92,321.34000
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PCN: 19763R-BID   ESTIMATE RUN 12/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Public Information Services 0.500

0.100

626-01000  
 

2,320.430.600

386.74

1.000

L S 

3,867.39000

0195 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

20.000

GAL 

284.28000

0200 *Flagging 976.250

354.500

630-00000  
 

31,525.471,330.750

8,398.11

3,000.000

HOUR

23.69000

0205 *Traffic Control Inspection 20.000

9.000

630-00007  
 

4,293.7429.000

1,332.54

46.000

DAY 

148.06000

0210 *Traffic Control Management 61.000

19.000

630-00012  
 

54,487.2080.000

12,940.71

100.000

DAY 

681.09000

0215 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

118.450.500

0.00

1.000

EACH

236.90000

0220 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

710.702.000

0.00

4.000

EACH

355.35000

0225 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

148.072.500

0.00

5.000

EACH

59.23000

0230 *Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

586.4116.500

0.00

40.000

EACH

35.54000

0235 *Construction Traffic Sign (Panel Size C) 1.500

0.000

630-80343  
 

88.851.500

0.00

8.000

EACH

59.23000

0240 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,291.502.000

0.00

4.000

EACH

4,145.75000
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PCN: 19763R-BID   ESTIMATE RUN 12/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Drum Channelizing Device 15.000

0.000

630-80360  
 

266.5515.000

0.00

30.000

EACH

17.77000

0250 *Traffic Cone 25.000

0.000

630-80380  
 

100.0025.000

0.00

150.000

EACH

4.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,048,730.17587,672.651,601,276.03CURRENT AMT0200 $ $ $

$ 1,048,730.17587,672.65$1,601,276.03$CURRENT AMTPROJECT TOTAL


